COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 06/ 2015

ESTI MATE SUMVARY 14: 54: 01
CONTI D C20560 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 20560- BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 75.0 DAYS TIME ALLON 1/29/2016 FI XED COVPLETI ON DAT!
Regions 1 & 4 VM5 Repl acenent PERCENT TI ME: 47.17 ORI G TIME ALLON 1/29/2016 FI XED COVPLETI ON DATI

PRQJECT NO | TSSW1-582

Repl acenent of Variable Message Signs in Regions 1 and 4

NAVE OF ROAD:
PRQIECT OOUNTI ES: STATEW DE
CONTRACTOR:
| NTERFACE COVMUNI CATI ONS COVPANY PAY PERI OD ENDI NG 11/ 06/ 2015 DATE TI ME STARTED 08/ 24/ 2015
4909 NAUTI LUS COURT NORTH, SUI TE 201 DATE LET 07/ 16/ 2015 DATE WORK BEGAN 08/ 24/ 2015
DATE AWARDED 07/ 27/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 11/ 2015 DATE ACCEPTED
BOULDER CO 80301 (303) 530- 4212 DATE NOTI CE TO PROCEED 08/ 24/ 2015
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQJECT AMT: $ 1,109, 121. 00 PARTI Cl PATI NG $ 212, 256. 85 $ 212, 256. 85
AWARD PRQIECT AMT: $ 1,032, 663.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 19. 14% TOTAL EARNI NGS 212, 256. 85 212, 256. 85
FUNDS AVAI LABLE: $ 896, 864. 15 STOCKPI LED MATERI ALS 6, 389. 45 6, 389. 45

GROSS EARNI NGS 218, 646. 30 218, 646. 30
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -5,353.14 -5,353. 14

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 213, 293. 16 213, 293. 16

LI QU DATED DANAGES 0.00 0. 00

AUTCPAY ADJUSTNVENT 0.00 0.00

AVOUNT DUE 213, 293. 16 213,293. 16

OTHER ADJUSTMENTS 0.00 0.00

PAMENT DE s 213,203.16

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20560 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20560- Bl D ESTI MATE RUN 11/ 06/ 2015
PRQJECT: | TSSWO1- 582 ESTI MATE NO 0001 14: 54: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00805 Renoval of Overhead Sign Structure 5. 000 0. 000
EACH 0. 000 0. 00
3, 603. 00000 0. 000 0. 00
0010 202-00810 Renoval of Ground Sign 1. 000 0. 000
EACH 1. 000 4,623. 00
4,623. 00000 1. 000 4,623. 00
0015 203-01597 Pot hol i ng 100. 000 0. 000
HOUR 8. 000 128. 00
16. 00000 8. 000 128. 00
0020 206- 00065 Structure Backfill (FlowFill) 62. 000 0. 000
cY 62. 000 17, 856. 00
288. 00000 62. 000 17, 856. 00
0025 208- 00002 Erosion Log (12 Inch) 160. 000 0. 000
LF 160. 000 672. 00
4. 20000 160. 000 672. 00
0030 208-00035  Aggregate Bag 150. 000 0. 000
LF 150. 000 750. 00
5. 00000 150. 000 750. 00
0035 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 2.000 1, 090. 00
545. 00000 2.000 1, 090. 00
0040 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 10. 000 350. 00
35. 00000 10. 000 350. 00
0045 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 5. 000 285. 00
57. 00000 5. 000 285. 00
0050 208-00106 Sweepi ng (Sedi nent Renoval) 24.000 0. 000
HOUR 0. 000 0. 00
57. 00000 0. 000 0. 00
0055 208- 00205 *Erosi on Control Supervisor 48. 000 0. 000
HOUR 11. 000 1, 001. 00

91. 00000 11. 000 1, 001. 00



CONTI D C20560 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20560- BI D ESTI MATE RUN 11/ 06/ 2015
PRQJECT: | TSSW1- 582 ESTI MATE NO 0001 14:54: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 212-00005 *Seeding (Native) 0. 100 0. 000
LB 0. 000 0. 00
2,500. 00000 0. 000 0.00
0065 212-00032 *Soi | Condi tioning 0. 100 0. 000
ACRE 0. 000 0. 00
4, 300. 00000 0. 000 0. 00
0070 213-00013 *Spray-on Mul ch Bl anket 0. 100 0. 000
LB 0. 000 0. 00
4, 300. 00000 0. 000 0. 00
0075 250-00050 *Moni tori ng Techni ci an 40. 000 0. 000
HOUR 8. 000 576. 00
72.00000 8. 000 576. 00
0080 250-00110 *Heal th and Safety O ficer 40. 000 0. 000
HOUR 0. 000 0. 00
96. 00000 0. 000 0. 00
0085 503-00048 *Drilled Caisson (48 Inch) 64. 000 0. 000
LF 64. 000 94, 464. 00
1, 476. 00000 64. 000 94, 464. 00
0090 607-11525 Fence (Plastic) 300. 000 0. 000
LF 45. 000 135. 00
3. 00000 45. 000 135. 00
0095 612- 00260 Location Marker (Fiber Optic)(Domne) 2.000 0. 000
EACH 2.000 86. 00
43. 00000 2.000 86. 00
0100 613-01200 2 Inch Eectrical Conduit (Plastic) 330. 000 0. 000
LF 254. 000 2,451.10
9. 65000 254. 000 2,451.10
0105 613-07023 Pul | Box (24"x36"x24") 2.000 0. 000
EACH 2.000 2,108. 00
1, 054. 00000 2.000 2,108. 00
0110 613-10000 *Wring 1. 000 0. 000
LS 0. 750 22,971.75
30, 629. 00000 0. 750 22,971.75



CONTI D C20560 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 20560- BI D ESTI MATE RUN 11/ 06/ 2015
PRQJECT: | TSSW1- 582 ESTI MATE NO 0001 14:54: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 613-80130 *Servi ce Meter Cabinet 1. 000 0. 000
EACH 1. 000 2,207.00
2,207. 00000 1. 000 2,207.00
0120 614-00011 Sign Panel (Qass I) 73. 000 0. 000
SF 0. 000 0. 00
24. 00000 0. 000 0. 00
0125 614-10147 *Vari abl e Message Sign LED (Over head) 6. 000 0. 000
EACH 0. 000 0. 00
63, 608. 00000 0. 000 0. 00
0130 614-32400 Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 6. 000 0. 000
EACH 0. 000 0. 00
45, 862. 00000 0. 000 0. 00
0135 614-72887 M crowave Vehicle Radar Detector 2.000 0. 000
EACH 0. 000 0. 00
7,517. 00000 0. 000 0. 00
0135 MATERI AL ALLOMANCE Traf fi ¢ Equi prent 0. 000
EACH 1. 000 6, 389. 45
6, 389. 45000 1. 000 6, 389. 45
0140 614-87006 *Fi ber Optic Ternination Panel (6 Fiber) 6. 000 0. 000
EACH 0. 000 0. 00
876. 00000 0. 000 0. 00
0145 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 375. 000 0. 000
LF 0. 000 0. 00
1. 62000 0. 000 0. 00
0150 614-87320 Cosed Grcuit Television 1. 000 0. 000
EACH 1. 000 4,538. 00
4,538. 00000 1. 000 4,538. 00
0155 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 750 2,547.00
3, 396. 00000 0. 750 2,547.00
0160 626-00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 500 33, 819. 00
67, 638. 00000 0. 500 33, 819. 00



CONTI D C20560 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20560-BI D ESTI MATE RUN 11/ 06/ 2015
PRQJECT: | TSSW1- 582 ESTI MATE NO 0001 14:54: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 630- 00000 *Fl aggi ng 300. 000 0. 000
HOUR 64. 500 1, 548. 00
24. 00000 64.500 1, 548. 00
0170 630- 00007 *Traffic Control Inspection 15. 000 0. 000
DAY 0. 000 0. 00
213. 00000 0. 000 0. 00
0175 630-00012 *Traffic Control Managenent 60. 000 0. 000
DAY 17. 000 10, 744. 00
632. 00000 17. 000 10, 744. 00
0180 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000 0. 000
EACH 2.500 212.50
85. 00000 2.500 212.50
0185 630-80343 *Construction Traffic Sign (Panel Size O 16. 000 0. 000
EACH 0. 500 53.50
107. 00000 0. 500 53.50
0190 630-80351 *Vertical Panel (Plastic) 100. 000 0. 000
EACH 4.500 171. 00
38. 00000 4. 500 171. 00
0195 630- 80353 *Vertical Panel (Wth Light) (Flashing) 50. 000 0. 000
EACH 0. 000 0. 00
48. 00000 0. 000 0. 00
0200 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
yee) EACH 0. 500 796. 00
1, 592. 00000 0. 500 796. 00
0205 630- 80359 *Portabl e Message Sign Panel 30. 000 0. 000
DAY 17. 000 1, 360. 00
80. 00000 17. 000 1, 360. 00
0210 630-80360 *Dr um Channel i zi ng Devi ce 50. 000 0. 000
EACH 0. 000 0. 00
59. 00000 0. 000 0. 00
0215 630- 80380 *Traffic Cone 100. 000 0. 000
EACH 10. 000 110. 00
11. 00000 10. 000 110. 00



CONTI D C20560 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20560- BI D ESTI MATE RUN 11/ 06/ 2015
PRQIECT: | TSSW1- 582 ESTI MATE NO 0001 14: 54: 01
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0220 630-85041 *Mobi | e Attenuator 30. 000 0. 000
DAY 6. 000 3, 186. 00
531. 00000 6. 000 3, 186. 00
0225 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70082 F/ A Furnish & Install El ectrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70195 F/A Wilities and Miintenance of Field Facilities 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70380 F/ A Erosion Control 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 70589 F/ A Environnental Health & Safety Managenent 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,107,703.00$% 217,228.30 % 217, 228. 30
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0260 620- 00020 Sanitary Facility 2. 000 0. 000
EACH 2.000 1,418. 00
709. 00000 2. 000 1,418. 00
CAT 0400 CURRENT AMT $ 1,418.00 $ 1,418.00 % 1,418. 00
PRQJIECT TOTAL CURRENT AMI $ 1,109,121.00$ 218,646.30 $ 218, 646. 30



